
ANC 6B Southeast Library Taskforce 
January 26, 2026 

Draft Minutes 
 
The meeting started at 6:30 PM over Zoom (virtual meeting due to inclement weather) 
 
Attending 
ANC 6B Commissioners:​
David Sobelsohn, Edward Ryder, Anna Krebs 
Taskforce Members:​
Ana Unruh Cohen, Claire August, Eliza Wiant, Marc Mayerson 
DC Public Library (DCPL) Representatives:​
Jaspreet Pahwa, Mars Eagleson (DCPL team) 
Whiting-Turner (W-T) Representative:​
Terri Bosnick 
Community Member:​
Abe Melloh 
Press: 
Larry Jaezich (Capitol Hill Corner) 
Interim Secretary: 
Commissioner Edward Ryder 
 

a)​ Introductions 
o​ Participants introduced themselves. Eliza Wiant attended her first meeting as 

a task force member. Abe Melloh joined as a community observer. 
b)​ Approval of 

o​ January 26th agenda: adopted unanimously 
o​ December 8th Minutes: adopted unanimously 

c)​ Renovation Update 
a)​ Construction Update: 

o​ Jaspreet Pahwa presented the latest construction update (Here is a link to 
that update) 

o​ No change to permitted work hours. 
o​ Due to snow and extreme cold, construction was paused on January 26 

per District guidance. Sidewalks were cleared by W-T; work is expected to 
resume January 27, weather permitting. 

o​ W-T will assess whether snow days or delivery impacts affect the 
schedule; built-in weather days may absorb the delay. 

b)​ Lower-Level Progress: 
o​ Build-out of new lower level (a newly constructed space) continues. 
o​ Interior construction advancing consistent with design renderings 

previously shared.The delay caused by Washington Gas (early June to 
late August) added about three months to the schedule and cannot be 
made up. 

https://drive.google.com/file/d/1qP1PN4T28mDbsTxvOifLxEkzX3ixaOU5/view?usp=sharing
https://drive.google.com/file/d/1qP1PN4T28mDbsTxvOifLxEkzX3ixaOU5/view?usp=sharing


c)​ Upcoming work: 
o​ Ongoing interior build-out. 
o​ Restoration work progressing. 
o​ Continued coordination of mechanical, electrical, and plumbing systems 

(MEP). 
d)​ Neighbor Issues 

o​ Commissioners discussed cold-weather impacts on individuals experiencing 
homelessness in the area. 

o​ No new construction-related neighbor complaints were raised during the 
meeting. 

e)​ Next meeting 
o​ March 9, 6:30 PM at 700 Penn Ave SE, 2nd floor conference room and over 

zoom: adopted unanimously 
f)​ Adjournment 

o​ Adopted unanimously at 7:51 PM. 


