



ADVISORY NEIGHBORHOOD COMMISSION 6B
TRANSPORTATION COMMITTEE MEETING
Wednesday, Nov. 5, 2025
Report

- I. Introductions:
 - A. Resident Members & Alternates: Jeff Menzer (Vice Chair), Brianne Eby-Stockert, Mike Litt, Kirsten Oldenburg, Janice Kruger, Shannon Ryan, David Barton
 - B. Commissioners Brian Gorman, Tyler Wolanin, Jerry Sroufe, Sam Pastore, Karen Hughes
- II. Pennsylvania x Potomac Ave Construction Update -
 - A. Recorded discussion available at this link:
https://dc-gov.zoom.us/clips/share/bKcGbP_JTkKZwWvb0cVG_Q
 - B. Power Point available here:
<https://docs.google.com/presentation/d/1aXzAg-NYVzTUa1yZAmXtTgmJzgOWFJ5/edit?usp=sharing&ouid=108771260416821835004&rtpof=true&sd=true>

DDOT Guests: Project Lead, Abdullahi Mohammed, Construction Manager Amanj Qazzaz, Community Outreach lead Peyton Manning.

Updates include:

- Challenges: Conflict with the utility structures. Unfinished Pepco work in the area. A gas line had to be relocated by Washington Gas.
- Many unforeseen conditions as they opened up the ground, including abandoned manholes and discovery of ceramic sewer lines.
- Major construction activities: gutters, ramps, new light, erosion and sediment control

- They are trying to advise neighbors about the activity in the region by knocking door to door.
- Goal is to keep at least two lanes open on Pennsylvania Ave at all times
- Stage 1 is done. Stage 2 is ongoing. Construction of sidewalk on the NE corner is ongoing.
- March 2026 they will start the 3rd stage. September they will start working on the center circle. Done by November 2026

- III. Discussion of calming measures at 6th & G SE
- IV. Speeding in Barracks Row Alleys: Discussion of the ways to slow traffic.
- V. Automated curb management: Introduction to [DC B26-0246](#) and discussion of implementation results in Philadelphia (see e.g. <https://led-admin.nyc.streetsblog.org/wp-content/uploads/sites/48/2025/09/Initial-Findings-Philadelphia-Smart-Loading-Zones.pdf>)
- VI. Adjournment.